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WGSL AOC Progress Report for Week Ending April 3, 2011

Whelan, Joseph

to:

Arlene Kabei, Steve Armann, Rich Vaille, Stephen Tyahla, Bret Moxley, Andrew Helmlinger, Steve
Wall, 'stuart.yamada@doh.hawaii.gov', 'Steven.chang@doh.hawaii.gov', 'alec.wong@doh.hawaii.gov'
04/05/2011 08:07 PM

Show Details

Greetings all.

The USEPA granted our request to replace the daily progress reports with a weekly report thru
an email dated March 17, 2011. These weekly reports will be submitted by noon each Wednesday
and document work completed during the period of the prior Monday thru Sunday. This weekly
progress report covers March 28 thru Sunday April 3.

ACTIONS PERFORMED AND DEVELOPMENTS ANTICIPATED

Cell 6 Assessment:

1. The QCA report documenting the evaluation and repair of the
southwestern portion of the E6 liner system was submitted
February 25, 2011. We received notification from DOH on March
1, 2011 concurring that the CQA report was adequate
documentation of the liner repairs, which allows WMH to resume
operations in this area. Completed.

2. The northwest section of the Cell E6 liner was also damaged in the
January 13, 2011 storm. This area is located directly below the
section of the storm water diversion system where the open box
culvert ties into the Hobas pipe. Consequently, any rock and soil
material generated from the January storm event and the
construction of the diversion system in this area had to be
removed prior to the evaluation and repair of the liner. This
material has now been removed from the side slope of the gulch.
The contractor has completed removing the material that fell
directly on the liner. Replacement of the final piece of the damaged
liner was completed on April 1st, and the CQA report submitted on
April 4.

Western Storm water Diversion Project (to render functional):

1) Diversion Structure: The final wall section of the diversion
structure is now in place. The contractor has completed the concrete
pour on the middle section of the weir.

2) Box Culvert: Rebar work on box culvert walls is ongoing. The
contractor continues assembling the wall plate forms and completing
the associated concrete pours.

3) Pipe: Backfilling of the HOBAS pipe channel is now complete.

4) The diversion structure was functionally complete per the terms of
Section 19.b. of the AOC as of February 10, 2011.

Cell 6 Leachate Riser Restoration:
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1. 51,663 gallons were pumped from the Cell E6 leachate riser

Sediment Basin:

storage tank since March 28, and transported to the waste water
treatment plant.

The south pond area contains no ponded water, and is being
prepped for the next phase of the Western Berm Construction.

Zero gallons of storm water were pumped from the sedimentation
basin during this reporting period, and transported to the waste
water treatment plant. WM dug sumps into the north and south
end of the sedimentation basin in order to allow storm water to
bleed out of the sediment, in an effort to dry it out prior to
removal.

Evaluating possible hydraulic head below liner system:

1. Per the work plan submitted to EPAon 2/1/2011, we have drilled

to depth at temporary piezometer locations PZ-1, PZ-5 and PZ-6.
No water was encountered during the drilling process. Since no
water was observed, temporary piezometers were not installed.
The documentation report was submitted on February 25, 2011.
Completed.

Beach Assessment Update:

1. The daily beach assessment phase of this task is complete. There

were no calls received at the established beach waste hot line
during this reporting period.

ANALYTICAL DATA RECEIVED DURING REPORTING PERIOD - None
ANTICIPATED PROBLEMS AND PLANNED RESOLUTIONS - None

Please let me know if you have any questions.

Best regards,

Joe Whelan

General Manager

Waste Management of Hawaii
808-668-2985, ext. 15 Office
808-668-1366 Fax
808-479-4610 Mobile

Waste Management's landfills provide over 17,000 acres of
protected land for wildlife habitats and 15 landfills are certified

by the Wildlife Habitat Council.
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Waste Management recycles enough paper every year to save 41 million trees. Please
recycle any printed emails.

file://C:\Documents and Settings\styahla\Local Settings\Temp\notesBAAA25\~web1990.htm 4/6/2011



